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JASMINE-1:  PEL-182 COOPER BASIN S.A.  
Eagle Bay Resources, as operator, advises that the JV’s fourth wildcat exploration well 
Jasmine-1 drilling with Century Rig-3 has run Drill Stem Test 1 from 2365m to 2376m in 
the Merrimellia Formation.  Only rat hole mud with a faint oil fluorescence was recovered. 
 

The status of Jasmine-1 at 06:00 hrs (CST) on Thursday 3rd January 2008 was: 
Location:   PEL-182 
Planned Total Depth:  2461 metres (TVD) 
Current depth:   2450 metres (TD) 
Operation:  Preparing to pull out of the hole after DST-1 
 
Next 24 Hour operations: 
Pull out of hole and lay down test tools.  Run sidewall cores.  Depending on the results of 
the sidewall cores further drill stem tests may be run. 
 
The participants in the PEL-182 joint venture are: 
Eagle Bay Resources NL  37.6%   (operator) 
Audax Resources Ltd   49.9% 
Dome Petroleum Resources Plc   7.5% 
Australian Oil Company Ltd    5.0% 
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Emily #1 Actual

Jasmine-1 - Prognosed

Jasmine-1 Actual

JASMINE-1   PEL-182
Planned depth:  2461m TVRT
Spud date:         19th December 2007 at 18:30
Date:                  3rd January 2008 at 06:00      
Depth - TD:         2450m (TD)    
Status:                Preparing to POOH after DST 1

Wiper trips.  POOH. Run casing.  Stuck at 876m.  Wait on roads to 
open after rains.  Free casing.  Cement casing with shoe at 894m.  
WOC.Nipple up and test BOP's.  M/U new BHA and RIH.

NOTE:  Time depth curve is 
for planning purposes only and 
must not be used to judge 
performance.

Basement

Westbourne

Murta

Surface
 and Winton

Wiper trip.  POOH and run wireline 
logs. Run DST 1 (2365-2376m) in 
Merrimellia Fm.

Change bit 
(If required)

Cadna-Owie

Poolowana

Patchawarra

Wimma

Drill 8 1/2" hole with 
PDC bit and motor.

Mackunda

Allaru

Toolebuc

Wallumbilla

Namur

Adori

Birkhead

Hutton

Toolachee
Callamura

Rig Move

DST #1Patchawarra 
(May be run post 
logging)

Drill 12 1/4" hole to 897m 
with re-run tooth bit.

Bit balled up.  POOH, 
unball bit and RIH.

Drill 8 1/2" hole with 
PDC bit and motor.
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